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Meeting Report 
 
 
Date of 
Meeting  

August 23, 2005 1:00–3:00 PM 
Gila Bend Town Council Meeting Room 
 

Subject Study Team Meeting 
SR 85 Gila Bend, TRACS No. 85 MA 123 H6407 01L 
Phase 2- Design Concept Report / Environmental Assessment 
Meeting #1 
 

Participants See Attached Sign-In Sheets 
 

Date of Issue August 29, 2005                            Author   Tricia Brown 
  
  
 
 
Alignment Workshop 
 
From 12:00 to 1:00 p.m. property owners were asked to share ideas and concerns about the 
location of the roadway centerline within the 1,000-foot wide corridor. Aerial maps showing the 
limits of the preferred corridor, Blue East, were available for annotation and discussion 
purposes. This workshop is a follow-up to our first alignment workshop, held on July 27, 2005, in 
Gila Bend. A copy of the Blue East Corridor is attached to these minutes. 
 
Introductions 
 
Tricia Brown welcomed everyone to the Progress Meeting and asked those in 
attendance to introduce themselves. A list of participants from the Progress Meeting and 
Alignment Workshop, is attached. 
 
Minutes of this meeting will be sent out via e-mail.  No comments were received on the 
March 22, 2005 Meeting Report. 
 
Previous Action Items 
 
The Town of Gila Bend requested accident data for the intersection of SR 85 and 
Maricopa Road from Maricopa County Sheriff’s Office and local emergency responders. 
To date, they have not received any responses. ADOT Yuma District will also make a 
request for the information. 
 
HES Funding for Maricopa Road/SR 85 Intersection – Tim Wilson reported that the HES 
process is underway, which will require review of the recent accident data to determine 
funding. 
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Project Status and Update 
 
The Corridor Location Analysis Report was distributed by ADOT on August 10, 2005. 
This report documents the evaluation of the corridor alternatives and presents the 
recommended corridor. It also includes the Environmental Overview and Traffic Analysis 
for the corridor alternatives. Anyone not in receipt of the report was asked to request 
one from AMEC. Comments received will be incorporated into the Initial Design Concept 
Report. 
 
The Town reported that they had requested accident data for the Maricopa Road / SR 
85 intersection from emergency responders and had not received any responses. 
 
 
Project Schedule 
 
Phase I of this study was concluded with the issuance of the Corridor Location Analysis 
Report. Beginning with the August Progress Meeting, we have begun Phase 2, the 
Design Concept Report and Environmental Assessment. During this phase the study 
team will establish centerline alignments within the recommended corridor. 
 
An Initial Design Concept Report and Draft Environmental Assessment will document 
the evaluation of roadway alignments within the corridor. Tricia Brown stated that a 
project schedule will be distributed at the September Progress Meeting. 
 
 
Update on Alignment Workshops 
 
Alignment workshops were held on July 27, 2005, and August 23, 2005. The purpose of 
the workshops was to meet with property owners to obtain feedback and ideas on the 
location of the 300-foot wide roadway within the 1000-foot wide corridor. Input from 
these workshops have been compiled on aerial photographs and are displayed at the 
Town Council Chambers. Aerial photos are also available upon request from AMEC. 
 
 
Environmental Update 
 
Mike Book reported that the cultural resources survey of the Area of Potential Effects 
(APE) has been completed and a Draft Report is being prepared. Twelve sites are within 
the APE: one National Register of Historic Places (NRHP) listed (Gila Bend Overpass), 
8 eligible, and 3 ineligible sites. The Draft Report will be submitted to the ADOT Historic 
Preservation Team by September 1, 2005. 
 
 
Other Discussion 
 
Phil Bleyl, FHWA, stated that a Change of Access (COA) Report will need to be 
submitted for the new interchange along I-8. Upon completion of Initial Design Concept 
Report (DCR), the COA Report will be prepared and submitted to FHWA for preliminary 
concurrence, pending the Final DCR. 
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A team member suggested that the SR 85 website be updated to provide current 
information on the study. ADOT maintains the website for the SR 85 Corridor from I-10 
to I-8. Tricia Brown will coordinate with Orlando Jerez, ADOT Statewide Project 
Management, to update the site to include aerial photos, meeting minutes, agendas, 
upcoming meetings, etc. The website can be found at http://www.azdot.gov/roads/sr85. 
 
A team member expressed concern about the condition of the Maricopa Road / SR 85 
intersection. There have been traffic accidents at this location and residents experience 
traffic delays, primarily due to the truck volumes using Maricopa Road. He suggested 
that the intersection could be moved to the east and provide an acceleration lane. He 
also asked about the Town of Gila Bend resolution to reduce the speed limit through the 
intersection from 45 mph to 35 mph. Lynn Farmer stated that a copy of the resolution 
was sent to ADOT’s Yuma and Phoenix Districts. Paul Patane, ADOT Yuma District, will 
check into the speed limit reduction. 
 
 
Closing 
 
The next progress meeting will be held on Tuesday, September 27, 2005, at 1:00 p.m. 
in Gila Bend. At this meeting AMEC will present preliminary horizontal centerline 
alignments within the 1000-foot wide corridor. A project schedule, along with upcoming 
meetings and discussion items, will be provided as well. 
 

 ACTION ITEMS  
 

  

 Item Responsible Status 
1 Check on HES funding for interim Maricopa Road 

Improvements  
Wilson Completed 

2 Collect accident data at Maricopa Road / SR 85 
intersection for past 5 years 

Patane/Farmer Underway 

3 Check status of speed limit reduction request from 
Town of Gila Bend 

Patane Underway 

4 Provide aerial photos with public input / annotation to 
team members 

Brown Underway 

5 Update SR 85 website to provide current 
information; provide link to website to project team 

Brown/Jerez Underway 

6 Provide update on public notification newsletter for 
Corridor Study completion 

Simpson-
Colebank 

Underway 

 


